Recommendation for Council Action

AUSTIN CITY COUNCIL
Regular Meeting: November 9, 2017 ltem Number: 029

Public Works

Authorize negotiation and execution of an amendment to the interlocal agreement with the Central
Texas Regional Mobility Authority (CTRMA) for the relocation and improvement of water, wastewater,
and reclaimed utilities in connection with CTRMA's Bergstrom Expressway (183 South) Project to
increase the amount by $1,187,838, for a total contract amount not to exceed $8,915,995.

District(s) Affected: District 1, District 2, District 3

Prior Council Action December 17, 2015 -Council approved an Inter-Local Agreement
withthe Central Texas Regional Mobility Authority for the relocation
and improvement of water and wastewater utilities in connection
with the Mobility Authority’s Bergstrom Expressway (183 South)
Project.

For More Information Eric Bailey, 512-974-7713; Aldo Ranzani, 512-972-1122; Selinda
Mendez, 512-974-3554;

Council Committee, Item passed on Commissioner Castleberry’s motion and
Boards and Commission | Commissioner Ho’s second on a 9-0 vote. Commissioner’s Michel and
Action Moriarty absent.

Additional Backup Information:

In December 2015, the City of Austin approved an Interlocal Agreement with the Central Texas
Regional Mobility Authority to provide funding for the relocation of existing City of Austin water
wastewater, and reclaimed water lines in conflict with the Bergstrom Expressway (183 South)



from US 290 at Springdale / Manor Road to SH 71 near Bergstrom Airport.

This project also provided Austin Water an opportunity to upgrade the utility’s existing
infrastructure during this project as well as add new infrastructure to better serve the growing
Austin Metropolitan area. These requested upgrades and additions are considered
“betterments”and are funded by Austin Water.

The original Interlocal Agreement was established between the City and CTRMA based on a
total not to exceed amount of $7,728,157 which was based on a lump sum cost of $10,106,085
associated with the betterments, less the City provided services in the amount of $3,388,563,
plus the contingency amount of $1,010,608.

The City has already issued ILA Amendment No.1 to the Interlocal Agreement based on the
allowable contingency in the amount of $1,009,999.64 for a new 72-inch sewer main encased
by an 84-inch steel casing to replace two smaller wastewater lines across U.S. Highway 183 near
East 51st Street. This brings the total cost to $7,727,548.64 out of the previous Council
authorization amount of $7,728,157.

An additional authorization amount of $1,187,838 from Council is required which included
$650,031.78 for Amendment No. 2 to cover the cost of new betterment items requested by the
City for a new reclaimed water line extension, a new pressure monitoring point, a new 24”gate
valve, and a segment of water line upsized from 8”to 12”. These improvements are
advantageous to construct during these roadway improvements in order to minimize impacts
to the public and save costs. In addition, an amount of $537,806.22 contingency is being
requested to allow for the expeditious processing of any other change orders that may become
necessary during the remaining time on the project to address construction related items
associated with potential unforeseen conditions.

The project location is within Council Districts 1, 2, and 3.

This project is managed by the Public Works Department.



